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WSP country projects are not easy to evaluate, because WSP’s innovative approach 
attempts to combine research with the facilitation of dialogue and the identification of 
new policy approaches. In consequence, the country projects are neither action projects 
in the conventional sense, with well-defined and straightforward objectives and outputs, 
nor are they ‘normal’ research projects with well-defined problems and expected outputs. 
WSP outputs are both ‘processes’ and ‘products’, some measurable, others not. This 
evaluation attempts to examine both, and the relationship between the two.  
 
Given WSP’s experimental nature, evaluation and assessment are integral parts of the 
project’s concept. Regular assessments of project developments have already taken place 
in order for project participants to determine future directions. Similarly, a final country 
project evaluation is intrinsic to the project. Following guidelines established in other 
country projects, this evaluation report sets out to assess the extent to which the WSP 
Puntland project has been successful in achieving WSP stated objectives. One of the 
main objectives of the project was 1) contribute meaningfully to the formidable 
rebuilding task facing the people in Puntland in post-conflict situation characterized by 
institutional fluidity (absence or existence of weak centralized system of authority; 2) 
assess and influence emerging policy responses to reconstruction.  
 
The situation in Northeast Somalia demanded adaptation of the project from its format 
in other countries. First, project activities were initially decentralized to the regional level 
(Bari, Nugaal and north Mudug), then later shifted to the zonal level (Northeast Somalia) 
in order to keep pace with political and social developments. Second, an independent 
research theme addressing the role of women in post-war rebuilding issues was 
introduced upon the recommendation of participants in the first Zonal Project Group 
Meeting. Third, some of the workshops addressing research themes were held in remote 
villages so as to elicit the views of the rural population and extend WSP participatory 
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The project has focused on the complex problem of international assistance in post-
conflict situations. It has attempted to assist actors with designing new approaches and 
translating them into operational practice, and it has done so using innovative and 
experimental methods. This evaluation is intended to reflect the following aspects of 
WSP activity: 
 
1. As the project concept and methodology are novel, an examination of its 
achievements is particularly useful in determining the merits of this new approach 
 
2. Many multi- and bilateral actors of international assistance, and national authorities 
and actors in the countries concerned, have invested many resources and much 
energy in the project. Even though the project has been a participatory exercise with 
donors associated in a continuous way with its implementation, the evaluation should 
particularly assist: national decision-makers, as key stakeholders in the project, in 
assessing how useful the project activities and the policy recommendations emerging 
from it have been in helping them to tackle the complex challenges they are facing; 
and donors in assessing how useful their contributions have been, both in terms of 
assisting the selected country where WSP work was carried out, and in re-thinking 
their own policy response to these kinds of situations.  
 
In this internal evaluation, the focus has been on the relevance, effectiveness and impact 
of the project in terms of its stated goals. It is intended to assist main actors who 
participated in the Puntland project with reviewing their experience of the project. 
Participants will want to draw lessons and take decisions of future activities. Hence, the 
internal evaluation has tried to establish WSP’s: 
 
1. relevance to the process of rebuilding 
2. impact in clarifying options for rebuilding policies 
3. impact on national and international policy formulation and implementation in 
rebuilding, 
4. effectiveness in developing or expanding national capacities for independent and 
critical research and analysis. 
 
In so doing the evaluation has examined WSP’s success (or otherwise) in achieving the 
following stated goals: 
 
 Increasing an understanding of complex post-conflict situations and problems 
 Improving policy responses to these situations and translating them into 
operational practice 
 Promoting interaction between the various actors involved in the rebuilding 
process 
 Developing or expanding Northeast level capacities for independent and critical 
research analysis 
 
Finally, in considering the  both the “process” and the “product” outcomes of WSP’s 
work, the evaluation has attempted to establish: 
 
• how effectively the different working project groups/workshops  functioned 
 
War-Torn Societies Project 




• the effectiveness of the approach in clarifying options for rebuilding policies 
• the impact of the field research in generating the necessary information for 
discussion and integrated policy analysis 
• the quality of the products, i.e. the potential effectiveness of the regional and zonal 





At the time of this internal evaluation (December 1999 to January 2000) the main 
research phase had been concluded. Final drafts of the research papers had been 
completed, but were in the process of copy editing prior to their distribution as 
completed document. Efforts to develop a successor organization were underway but 
had yet to be finalized. 
 
The internal evaluation used structured questionnaire (Annex I) prepared in Nairobi by 
the Research Associate, with the assistance of the Project Coordinator, as the main tool 
of investigation. An assistant directly administered the questionnaires to participants 
selected for interviewing: 28 working group members who had regularly participated in 
the thematic workshops and showed interest in the work of WSP Puntland project. The 
selection of the respondents was carried out in consultation with director of the planned 
successor organization and his administrative assistant, ensuring that diverse participants 
in the process be represented. The direct application of the questionnaire by the assistant 
was thought more feasible than sending the questionnaire in written form to interviewees 
- reflecting WSP concerns that participants may not return the filled questionnaires. The 
responses to the questionnaire form the basic data for the internal evaluation. 
 
In the course of the data collection for the internal evaluation, the Research associate 
worked closely with the assistant, participated in a number of the interviews and held 
informal discussions with the project staff and workshop participants found in the 
regions of Puntland. Insight gained from informal discussion enriched the experience of 
Research Associate and contributed to the evaluation.  
  
Financial limitations at the end of the fiscal year prevented the conduct of a more 
elaborate evaluation exercise involving an evaluation working group (an approach used in 
other WSP country projects). Also, since the respondents were dispersed across a vast 
geographical space made up of three administrative regions, engaging evaluation working 
group in such a context would have required additional time, effort and cost. 
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Section A: General Information 
 
Q.1. Do you represent an internal actor or external actor? 
  
Respondents identified themselves as follows: 1
 
External: 5 
Internal : 23 
 
All five external actors interviewed were resident in Boosaaso, where most international 
organizations are based despite a Puntland government decree instructing them to move 
their regional offices to the new capital at Garowe. 
 
WSP activities generated greater interest and participation from local actors than among 
international actors. Participation of the international actors was both limited and 
irregular. This might partly be explained by the interest of external actors in those 
workshops corresponding specifically to their mandates and areas of specialisation. 
Accordingly, workshops addressing social services particularly attracted the attention and 
interest of external actors, followed by governance workshops. Relatively speaking, social 
integration, economy and gender workshops attracted less the involvement of 
international actors. Decision-makers based in Nairobi rarely participated in the WSP 
process. 
 
Among internal actors, the number of participants representing non-governmental local 
actors far exceeded those from the government. The majority of participants in the WSP 
process were therefore Puntland-based representatives of non-governmental actors.  




Q.2. Please state the number of the workshops/working group meetings you have 
attended? Which ones? 
 
Of the 28 respondents, participation in workshops was distributed as follows: 
 
Social Services Working Group 8 
Governance Working Group  8 
Social Integration Working Group 7 
Economic Working Group  3 
Gender Working Group  2 
 
 
1 See annex 2 for Regional Distribution, Working Group Membership and Professional Status of the 
Respondents.  
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Section B. Achievements of the Project 
 
 
Q.3. Describe to what extent the project succeeded in promoting increased 
cooperation between actors involved in the rebuilding process? 
 
The following responses represent a sample of those who suggested that the project has 
promoted increased cooperation between actors: 
 
 The relationship between the police and different sectors of the society has improved tremendously 
due to the influence of WSP interactive and participatory research on social integration of the 
militia and on governance. 
 
 WSP work highlighted and brought to public attention entrenched obstacles to rebuilding that 
are usually associated with international actors - lack of coordination and cooperation as well as 
overlapping of activities. Cooperation among external actors, and also between externals and 
locals, has since remarkably improved at the sectoral level in particular. For example, inter-
agency sectoral committees for education, water and health have been established in 1999. 
Interaction and co-operation between international actors and the government has also improved 
as indicated by the establishment of sector committees such as Puntland Education Steering 
Committee composed of external and internal actors.  
 
 Before, there was no interaction between professionals, political leaders and other local actors 
living in different administrative regions. Despair and a lack of orientation accompanied the 
uncertainty that followed the Somali disintegration. WSP created a forum for disillusioned local 
people who had not previously been able to come together and discuss issues of common interest. 
WSP work revived the hopes of people and gave them a new feeling of importance. 
 
One respondent offered a dissenting view:  
 
 As a matter of fact, the project did not improve cooperation between actors. Positive signs of cooperation 
seem to have emerged in the main research phase from WSP workshop discussions. But at the end, 
nothing tangible has been changed as the recommendations from the entry point papers have not been 
implemented and external actors continue rehabilitation and reconstruction activities in a disjointed 
manner, and often according to their mandates with little or no cooperation and coordination of activities.  
 
It should be noted that the dissenting respondent did not actually dispute that the project 
has increased cooperation between actors engaged in reconstruction of Puntland, only 
that the recommendations outlined in the entry point papers had not yet been 
implemented – a separate issue. 
 
One respondent described concrete examples of cooperation he attributes to WSP’s 
work.  In reality, it is not possible to accredit increased cooperation between key actors 
entirely to WSP participatory action research. Coordination bodies that serve as regular 
forums for external actors in Nairobi, SACB and UNCT, have for some time also been 
prescribing overall improvement of coordination and cooperation. Financial imperatives 
could also be suggested as a contributing factor, since external actors are faced with 
dwindling aid and have therefore been obliged to cooperate in order to economise scarce 
resources. It seems probable that the cumulative effect of these factors are together 
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responsible for the increasing cooperation between actors. WSP activities coincided with 
these trends and possibly helped to accelerate and guide them. 
 
Overall, the responses to the question suggest that WSP project contributed somewhat to 
an on-going process of increasing cooperation between external actors as well as between 
external and local actors. Non-governmental local actors generally identified the most 
significant contribution of the project as being promotion of inclusive, open and frank 
discourse between the government and local actors on key rebuilding issues. The most 
important contribution of the project in terms of cooperation between actors is perhaps 
that it provided an opportunity for local actors found in the regions to come together 
and discuss priority issues for reconstruction. 
 
 
Q.4. Describe to what extent you gained understanding of the roles of various 
actors? 
 
Respondents unanimously asserted that participants in WSP workshops and people in 
Puntland have gained more understanding of the roles of the various actors. Some 
respondents articulated the shifting and unpredictable social situation prevailing in the 
post-war and period and suggested that the arrival of WSP helped to clarify 
reconstruction issues and to define the respective roles of the various actors. The 
following responses could be considered as typical:  
 
 I have to admit to having learned how the lack of an efficient counterpart for external actors 
accounts for a great part of the confusion in the post-war reconstruction. It can be argued that 
collaboration with external actors often meant heightened competition for rent facilities, cars, 
employment, etc.  
 
 The project helped me realise the glaring absence of strategies and approaches of the various 
actors involved in the delivery of social services. I was amazed by the substantial knowledge 
representatives of different sectors of the population have about the situation of water in 
Puntland – and the substantial contribution made by public participants in the workshop 
identifying problems affecting the sector and proposed solutions. 
 
 I have become familiar with many people and understood the diverse responsibilities of actors 
involved in rebuilding; I have realised that I can play a role in the rebuilding process; I have 
understood that rebuilding process is essentially a collective effort and that some roles are specific 
to particular actors; I have learned the greater role of the public in the rebuilding process and 
WSP project has changed my previous attitude of waiting for everything to be done by the 
centralised authority.  
   
 Actors expressed diverse opinions reflecting their level of thinking and understanding on issues 
that have relevance for rehabilitation and reconstruction. As a journalist, I have understood the 
different interests of the various actors involved in the reconstruction. I have also understood the 
specific roles and functions of the different actors in the rebuilding process and the combined roles 
of the community as both a beneficiary and active participant in reconstruction. Public 
participants in the governance workshops have understood that the government is essentially a 
servant of the public and decisions ultimately lie with ordinary citizens. 
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 Before the WSP project, much of the reconstruction effort was expected from external actors in 
the post-war period; now Puntlanders have realised that this is not so and the public has an 
important function to play in the reconstruction process. The government seems to be interested in 
replicating the discredited centralised system of government and tends to be inclined to usurp the 
roles of the different sectors using distribution of responsibility as a justification. External actors 
seem to have understood that their activities cannot be sustained without effective local 
counterparts and community participation, forcing many of them to rethink their approach and 
some of them are beginning to limit their work to provision of technical assistance.  
 
Overall, respondents credited WSP participatory action research with providing a new 
forum that permitted them gain a better understanding of the roles of different actors 
engaged in rebuilding Puntland. This makes sense in the context of prolonged transition, 
which is characterised by absence of effective channels of information between internal 
and external actors and reluctance on the part of international actors in sharing vital 
information among them. Lack of public or private research institutions in Puntland or 
credible mass media to influence public opinion allowed research and practical data to be 
monopolised by external actors in the post-war period.  
 
Some of the respondents also suggested that WSP participatory action-research has 
promoted increasing understanding of community responsibility in rebuilding and the 
need of the local population to play an active role in the process so as to attain 
sustainable development. A number of respondents echoed an understanding of 
rebuilding process as a collective exercise in which every individual in the society has a 
vested interest and a role to play even though key actors have specialised functions that 
could supplement people-driven process of change and development.  
 
 
Section C. Policy Formulation and Implementation 
 
 
Q.5. Describe to what extent you gained understanding of the issues researched? 
 
The following is a representative sample of responses: 
 
 Diverse opinions expressed by the participants in the workshops on themes researched were 
interesting, stimulating and enlightening. 
 
 The difficult task of prioritising issues for rebuilding by diverse actors with different interests and 
defining proper roles for different actors engaged in the rebuilding process was an educational 
experience for me. I have understood the importance of the selected entry point papers for 
rebuilding.  
 
 At the beginning things were confused. Nonetheless, as the workshop debate on priority issues 
for reconstruction progressed, the issues were clarified and linkages between them became 
apparent as well as the significance of topics selected for research. 
 
 Before WSP began its operations in Puntland, serious political differences divided Islamists, 
traditionalists and proponents of modern administration. Such differences were narrowed as a 
result of WSP participatory action research attended by the competing parties; nonetheless, the 
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continuation of inclusive political dialogue was thought necessary in order to agree upon a system 
of governance best suited to the current decentralised reality.   
 
 In the first place, let me say that it was WSP participatory methodology that made everyone feel 
that he is important and has contributed to rebuilding Puntland in some way. This methodology 
engendered sense of [that everyone] is indispensable,  and created what could be called “the WSP 
magnetic field.” What I understood from the issues researched was that nothing is difficult if 
properly researched. [The] education theme most interested me: ‘without a healthy education 
policy we will be all beasts’. All in all, we were shown the way and that was a great achievement 
for WSP and for Puntlanders in particular.  
 
The question confirmed that a generally good understanding had been gained by the 
participants in the workshops on the themes researched, as well as an understanding of 
linkages between issues researched and the relevance of research for reconstruction. Not 
unexpectedly, responses to this question drew comments on specific themes falling in the 
areas of interest of the participants in thematic workshops. In addition, several 
respondents articulated the benefits derived from understanding WSP methodology and 
themes investigated.  
 
 
Q.6. Have the outputs of the project) regional and zonal notes and entry point 
papers) so far influenced the planning and implementation within your own 
organisation/community? Please explain. 
 
This question drew mixed responses. The majority of the respondents (18) acknowledged 
that the outputs have been applied by organisations/communities found in Puntland. 
The majority of the remaining responses (8) asserted that since the results of the project 
has just been finalised and not yet disseminated it is too early to answer the question at 
this point in time.  Two respondents predicted that the outputs will be used in the future. 
  
The respondents who have acknowledged the use of WSP products for planning and 
implementation purposes belonged to the following categories: 
 
Type of actor                        Number of Responses 
 
Local NGO                    6 
Government                     6 
External actors (UNICEF)   2 
Freelance Consultant           1 
Press                                    1 
Elder                                    1 
Businessman                          1 
 
Typical responses included the following: 
 
 Kaalo NGO prepares projects on the basis of problems identified by WSP research 
 
 UNICEF studied and decided to adopt priority issues identified for resolution by WSP in the 
social services paper…UNICEF’s education section used the subsection on education in social 
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services entry point paper for planning and implementation of the organisation’s educational 
activities.  
 
 Ideas borrowed from WSP research help the police carryout its duties effectively as it 
facilitated close cooperation and consultation with the people.  
 
 WSP research products have relevance for the Ministry of the Interior and we use them as 
reference material. We have also incorporated some of the tools of participatory action research in 
the work of the Ministry, for example, consultation with lineage leaders and the public at large.  
 
 People are now talking differently. Even the second session of Puntland parliament is 
totally different from the first one because of influence by WSP products and methodology. In its 
second session, the parliament adopted the slogan ‘let us tell the truth’ and somehow they did this 
by producing the first objective and critical assessment of the government’s performance.2 In qaad 
sessions, folks now talk about issues that have relevance for rebuilding and not about 
personalities [or group] interest, as in the past. Topics for discussion often include themes 
researched by WSP in the main research phase e.g. governance, taxation, health, education, 
economy, etc. This was not common two years back.  
 
 The entry point papers are still with the WSP staff and members of the working groups. The 
results have not yet been disseminated to all the participants in the workshops and the wider 
public. Therefore, any comments on the influence of the products for planning and 
implementation purposes within the community are still premature. 
 
The most supportive and enthusiastic responses generally came from local, non-
governmental actors, who regularly attended the participatory action research fora.  Such 
respondents most clearly identified the uses made of WSP products as a reference 
material and as valuable sources of information in the preparation and management of 
project activities.  
 
National professionals working with UNICEF also acknowledged that WSP research 
products have been adopted by the organisation as priority issues for action and were 
utilised for planning and implementation purposes. The two national professionals 
interviewed stated that “the organisation’s departments for education, water and sanitation, intend to 
use WSP research products in the future, particularly in designing 2000 programmes”. 
 
Government responses to the question were also favourable. The Ministry of Internal 
Affairs and Security claims to have adopted WSP participatory methodology. WSP 
research papers are said to be used by parliamentarians attending the second session. 
Ideas borrowed form WSP participatory action research have reportedly been adopted by 
the police force. WSP staff in Puntland claim that government officials use WSP research 
products in carrying out their functions without acknowledgement, and cases in which 
government officials provided copies of WSP research products to visiting missions were 
reported during the evaluation. 
 
2 Members of parliament attending the second parliamentary session are said to have frequently 
consulted WSP research outputs, which serve as a major source of information available in Puntland. 
Some observers felt that the adoption of WSP participatory methodology had helped to improve the 
parliaments capacity to assess government performance and to pass legislation. 
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In general, WSP research products seem to be accepted by the government as they are 
thought to provide a good reflection of the experience of Puntland in the post-war 
period and to have generated relevant practical data and recommendations that could 
facilitate rebuilding. However, some government officials have not been comfortable 
with certain sensitive issues that were researched by WSP project, including governance- 
decentralisation, taxation, harmonising traditional and modern systems of rule, etc. These 
areas are thought to be the prerogative of government and WSP participatory action-
research involving the public is thought to have transgressed government responsibility. 
The WSP paper concerning the role of women in post-war rebuilding has been banned 
by the high court of Puntland. 
 
 
D. Benefits Perceived by Different Actors 
 
Q.7. Have you used the findings in any way? How? 
 
Three of the respondents found difficult to grasp the question by confusing the findings 
and recommendations with the broader research products. Accordingly, three 
respondents replied to the question “same as above”. The same number said they did not 
make use of the findings. In addition, five interviewees erred by replying that they had 
used the findings “as a reference material” – a common response to question number 6.   
 
Response               Number 
 
Same as above    3 
No                                3 
No response                 1 
 
As a reference material     5 
Others                             16 
 
Below are some of the remaining responses: 
 
 UNICEF’s education sector has used the findings of the education section in the social services 
entry point paper in formulating educational plan of action for Puntland and for the country as 
whole. 
 
 UNICEF and leaders of the beneficiary communities first of all organise a democratic forum in 
which an agreement defining distribution of responsibilities and the actual demand for water is 
reached. For instance, in the case of provision of a pump by UNICEF for an existing 
community well, the beneficiaries build the shelter for the pump and pay the installation cost.  
 
 The findings have been used in social integration in North Mudug region where the problem of 
militia and armed youth was most pronounced.  
 
 
Q.8. In what ways has the project impacted the activities of the actors involved in 
the rebuilding process? 
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With the exception of one, all respondents registered that the project has impacted on 
the activities of the actors involved in the rebuilding process. The majority of the 
respondents asserted that the project had greater impact upon local non-governmental 
actors than on external actors. A sample of responses: 
 
 WSP project impacted non-governmental participants greatly as it ingrained in their 
minds collective decision-making. It seems even the government has become reluctant to impose 
political decisions without public consultation. 
 
 The project has [helped to institutionalize] the process of collective decision-making process 
among actors assisting reconstruction in Puntland as all interested parties now decide matters 
that are of common interest through consultation and consensus. Different sectors of the society 
appear more willing than before in assuming responsibility in the rebuilding process instead of 
waiting for other actors (government and internationals) to do everything for them.  
 
 The public nowadays resolves security problems before they report to us [the police] including 
combating criminality.  
 
 The project improved understanding between diverse actors, as it has also improved interaction 
and understanding between rural and urban sectors of the population in Puntland. As a result 
of participation in WSP workshops, rural communities attained self-esteem from being consulted 
and engaged in public discourse. 
 
 Knowledge and understanding about Puntland has improved, the roles of the various actors have 
become clearer. The impact of the project can be witnessed in the continuing daily discussions 
among the urban elite and pastoralists. These discussions now revolve more around social services 
issues than clan issues as in the past. 
 
 Before WSP research work in Puntland, external actors planned and implemented their 
activities with little or no base line data. 
 
 Participants of the WSP process internalised the principle of dialogue and promoted it. Local 
NGOs, civil society and the public appear to have increased use of participatory approach in 
decision-making. 
 
The one dissenting response: 
 
 It needs more time to assess the impact of the project on the activities of the actors involved in the 
rebuilding process  
 
The above responses suggest that WSP activities helped to foster a sense of self-reliance 
and public responsibility (ownership) for the rebuilding process. The project is also said 
to have increased public awareness and interest in collective decision-making processes. 
The comments of a Divisional Police Commander describing increased public 




E. Impact of WSP Action-oriented Research Methodology 
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Q.9. Have you used the approach/methodology in any way? How? 
 
Twelve respondents failed to give an answer or said they had not used the methodology, 
despite numerous references to application of the methodology in previous responses.   
 
The following is a representative sample of the responses (16) of those who indicated 
that they had used the methodology: 
 
 Parent school committees regularly consult teachers mainly as a result of WSP 
participatory action research. The municipality in Boosaaso also regularly consults 
women in the town. The participatory approach provides a voice, role and recognition for 
everybody. 
 
 We apply WSP participatory methodology at the village level in the collective identification of the 
existing need for water and sharing responsibilities with community involving water supply 
projects in rural areas assisted by UNICEF. 
 
 The decision-making and management of our newspaper is participatory; research, selection 
and prioritisation of news items are conducted collectively; the newspaper gives respect to freedom 
of speech and individual opinions is tolerated. 
 
 [As a freelance consultant] I have organised workshops for different organisations 
operating in Puntland. I have borrowed from WSP workshops the preparation of a discussion 
paper to stimulate and direct workshop discussions. 
 
 Our NGO uses participatory approach in its activities. First of all we visit the proposed project 
site and ask local beneficiaries participate in the preparation of projects.  
 
 We traditional leaders use participatory methods of mediation and consensus in resolving 
conflicts. 
 
 We use the methodology in carrying out the activities of Community Education 
Committees (CEC) and in resolving conflicts at the school level.  
 
 I have used the participatory approach in par iamentary functions. 
 
 [As a contractor] I have used the participatory approach for training. 
 
 
Q.10. Generally speaking, what do you think a) were the most important short-
term impacts of the project ? b) could be the most important long term impacts of 
the project? 
 
The responses are listed below: 
 
a) Short-term impact: 
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 Promoted self-reliance and public ownership of the rebuilding process and restored hope and self-
confidence 
 Changed public perceptions of the government, which is no longer seen as something suspended 
above the people but a body accountable to the people 
 Improved understanding of the roles of different actors 
 Improved familiarity and interaction between different sectors of the society and promoted 
understanding and cooperation between actors involved in reconstruction 
 Promoted understanding of the role of participatory action-research in the rebuilding process 
 Produced relevant and useful recommendations 
 Created local capacity for independent research and critical analysis 
 
b) Long-term impact: 
 
 Clarified critical issues that have relevance for rebuilding 
 Promoted a culture of tolerance and respect for diverse opinions  
 Created grassroots support and momentum for development of decentralised political structures of 
government 
 Better cooperation between the government and the governed 
 Could facilitate reconstruction and socioeconomic change 
 Produced base line data for better policy formulation and implementation 
 It could make a significant impact if recommendations are fully implemented 
 Improved independent research and analytical thinking 
 Improved understanding of the roles of diverse actors and enhanced co-ordination 
 The successor body will provide training for future researchers 
 
 
Q.11. In view of your responses to Q10 above, do you think the project has been 
beneficial for Puntland? Why? How? 
 
The majority of the responses indicated that the project had been beneficial for Puntland. 
As to why and how the project has been beneficial for Puntland, most of the 
respondents repeated answers given to short-tem and long-term impacts of the project.  
 
Listed below are answers to the question that do not repeat earlier responses: 
 
 Created an unprecedented opportunity for dialogue between the government, representatives of 
local organisations and leaders representing different sectors of the society 
 Promoted exchange of knowledge and experience 
 Linked the administrative regions of Puntland 
 The project extended the frontiers of participatory research to previously neglected rural areas  
 Inspired and resurrected the public morale, in particular among professionals and educated elite 
  The project reversed pervasive confusion and mental degradation in the post-war period 
 Produced a short list of priority issues collectively identified by external and internal actors for 
action in order to facilitate reconstruction 
 WSP research output enabled the international community to learn about Puntland 
 The project has improved the image of Puntland by producing research products that allowed the 
donor community to learn much about Puntland 
 Future generations will inherit important reference data 
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Two respondents felt that the project should not be allowed to become one-time exercise 





Q.12. In your view what were the weaknesses of flaws of the project? Please 
explain.  
 





 WSP research and approach was novel to actors operating in Puntland and this inevitably 
created both supporters and enemies for the project 
 Initial misunderstanding and misinterpretation of the project 
 Difficult to understand WSP’s objectives  
 Limited time frame considering the scope of the work 
 Over-ambitious 
 Project activities suffered from frequent interruptions and delays 
 Themes researched were too limited 
 The research team lacked experience 
 Discussion and interaction between researchers and working group members was too limited  
 Selection of both the participants and working groups has not been properly done 
 Urban-bias 
 Religious leaders were less represented 
 The level of education and quality of the participants greatly differed with some of the 




 Encouraged women to transgress Islamic values 
 Gender research generated differences and a lot of noise 
 A wide gulf existed between orthodox Islamic culture and the liberal approach and attitude of 
the gender researcher  




 WSP research products are mostly qualitative and made less use of quantitative data 
 Some of the opinions from the workshop participants were not incorporated in the final product 
and some were misinterpreted 
 Section on water in the social services paper was relatively weak, as the project was not able to 
hire a water specialist to do the task. 
 Editorial problems with the draft Somali translations 
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Q.13. In your view was the participation of the project activities true to its 
neutrality in terms of gender balance?  
 
Ten respondents stated that although the number of men and women who actually 
participated in the workshops varied greatly (with men dominating the process), the 
project had remained loyal to the principle of gender balance. 
 
The remainder of the responses (18 out of 28) were either undecided or negative. 
 
The following is a sampling of responses:  
 
 There is no gender balance in every aspect of the Somali society. Men dominated the research 
work even though women participants were given an opportunity to contribute to the process. 
 
 Men dominated the workshops, nevertheless, it was a positive move and good beginning for 
participation of women in public discourse. 
 
 It is very important to acknowledge that this project gave women an unprecedented public role 
regardless of judgements over whether it has been neutral in terms of gender balance or not. 
 
 I personally did not like the gender issue to be brought to the central stage for public debate, 
because it sidelined other important issues. The gender issue has tried to create non-existing 
gender discrimination and unnecessarily divided the society. 
 
Q.14. To what extent has the project contributed to the improved understanding 
of the role of women in rebuilding? 
 
The majority of the interviewees indicated that the project contributed to an improved 
understanding of the role of women in rebuilding. 
 
The following answers are representative of the majority view: 
 
 The indispensable role of women in rebuilding has been understood, especially in the area of 
economic rebuilding where women dominate the informal economy. Although women’s role in 
political, social and economic rebuilding is at an early stage, traditional and religious leaders 
accepted to sit with women in WSP forum and exchanged views on the role of women in 
rebuilding and controversial gender issues in general. 
 
 The role of women in rebuilding has improved because gender issues were discussed in the entry 
point papers and specific gender workshops were organised. Regardless of sex, the participants of 
the process understood the role of women in rebuilding. The process also encouraged women 
participants to speak in a forum dominated by men and expressed their opinions on critical 
issues affecting women and the wider society. 
 
A minority expressed more cautious, less positive views:  
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 Addressing the role of women in rebuilding and the gender issue in general faces formidable 
obstacles, but the project has broken an ice by placing these themes to the center of public debate 
in an open way that was never done before in Puntland. 
 
 It is difficult to say and probably early to judge whether the project has succeeded or not in 
improving the understanding of the role of women in rebuilding, nonetheless, given the 
participation of women in WSP public forum we could argue that the perception of the public on 
this matter has changed. 
 
 The project generated a lot of rhetoric and hot air, but the extent the project contributed to 
understanding the role of women in rebuilding ultimately depends on the commitment of the local 
communities to understanding women’s role in society. 
 
 
H. Future Directions 
 
Q.15. Would you recommend a continuation of the project (in some form)? If yes, 
what should be a) the main objectives? b) the institutional arrangement? (e.g. 
independent, semi-independent, Government based, etc), and, c) the main 
approach? (e.g. research, policy analysis, periodic information consultation, 
periodic structured seminars/workshops, discussion forums, other options) 
 
All respondents recommended the continuation of the project, except one who chose 
not to respond. Suggestions for the continuation of WSP-type activities elicited diverse 
responses in terms of institutional arrangements, objectives and approaches.  
 
With respect to institutional arrangements, responses were distributed as follows: 
 
 independent structure       24 
 semi-independent structure (involving government)     3 
 suggested governmental structure      0 
 
The following lists the main objectives the respondents have suggested that any future 
“successor organization” should have: 
 
 Continue WSP research and help disseminate research products 
 Assist the government and other actors involved in reconstruction of Puntland 
 Promote cooperation and understanding between the public and the government 
 Promote interaction and cooperation between different sectors of the society and enhance links 
with external actors 
 Encourage development of good governance 
 Help reconciliation 
 Facilitate socio-economic change  
 Search for solution to deforestation and environmental degradation 
 Train Somali researchers 
 Develop a documentation center 
 
The choice of independent structure reflects general preference for small, unintrusive 
government structures. However, one respondent suggested that a semi-independent 
 
War-Torn Societies Project 










Overall, the responses to the internal evaluation suggest that the project has been well 
received by participants and is perceived as having made a positive contribution. There is 
also considerable evidence that many local and international actors in Puntland have to 
some extent adopted the participatory methodology and/or used research products for 
their own purposes. 
 
Internal actors have associated wide-ranging benefits with WSP e.g. providing an 
opportunity for increased interaction and breaking up of social and administrative 
barriers, increased understanding of complex issues in post-conflict situation, clarified 
priority issues for reconstruction as well as producing useful recommendations for 
action, etc. Such feedback is perhaps not surprising, given that the project was initiated at 
the regional level in the first phase of the project, bringing project activities closer to the 
grassroots.  
 
Beyond local and international perceptions of the project, it may be too early to assess 
the impact of the project since research outputs have not yet been widely disseminated 
and most of the recommendations remain to be considered for implementation by 
decision-makers. However, it is probably fair to state that as the most comprehensive 
research project carried out in Northeast Somalia since the collapse of the Somali 
government in 1991, WSP research products are likely to remain for some time an 
important source of reference material for the general reader, as well as for agents of 
change and development.  
 
It is anticipated that an external evaluation, carried out in January 2000 will provide 
greater illumination of the impact of the project in Puntland. But a full assessment of 
WSP’s work might best be undertaken  at a later stage – perhaps after one year – when it 
may be possible to gauge the longer term effects. 
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Affiliation and Membership 
 
Q.1. Please state your grouping: Internal actor 
                                                  External actor 
 
Q.2. Please state the number of the workshops/working group meetings you 
have attended? Which ones? 
 
 
B. Achievements of the Project 
 Actors and Their Interaction 
Q.3.  Describe to what extent the project succeeded in promoting increased 
cooperation between actors involved in the rebuilding process? 
 




C. Policy Formulation and Implementation 
Q.5. Describe to what extent you gained understanding of the issues researched? 
 
Q.6. Have the outputs of the project  (regional and zonal notes and the entry 
point papers) so far influenced the planning and implementation within your own 
organisation/community? Please explain.  
 
C. Benefits Gained by the Different Actors 
 
Q.7. Have you used the findings in any  way? How? 
 
8. In what ways has the project impacted the activities of the actors involved in 
the rebuilding process? 
 
Impact of WSP Action–oriented Research Approach 
Q.9. Have you used the approach/methodology in any way? How? 
 
Q.10. Generally speaking, what do you think a) were the most important short-
term impacts of the project? b) could be the most important long term impacts 
of the project? 
 
Q.11. In view of your responses to Q10 above, do you think the project has been 
beneficial for Puntland? Why?/How? 
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Q.12. In your view what were weaknesses or flaws of the project? Please explain.  
 
Gender 
13. In your view was the participation of the project activities true to its neutrality 
in terms of gender balance? 
 
14. To what extent has the project contributed to the improved understanding of 
the role of women in rebuilding?   
 
Future Directions 
Q.15. Would you recommend a continuation of the project (in some form)? If 
yes, what should be a) the main objectives? B) the institutional arrangement? (e.g. 
independent, semi-independent, Government based, etc.), and, c) the main 
approach? (e.g. research, policy analysis, periodic information consultations, 
periodic structured seminars/workshops, discussion forums, other options) 
 
Additional Comments, if Any 
Please make any additional comments you may have. 
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Regional Distribution, Working Group Membership and Professional Status of 








Working Group Profession 
1. Saed  Ahmed 
Mohamed 
Bari External  Social Services Water Specialist 
(UNICEF) 
2.  Osman Barre 
Khaliif 
Bari Internal  Governance Contractor 
3. Mohamed 
Omer Asad 
Bari Internal Governance Lawyer  
4.  Mohamed-Deeq 
Abdilkadir 
Bari Internal  Governance Journalist 
5. Hawa Isa 
Mohamed 








7.  Abdirazak 
Mohamed Ali 
Bari External Social Services Education 
Specialist 
(UNICEF) 






Bari  Internal Social Integration 
of Militia 
Teacher 
10.  Ali Farah Ali Bari  External Economy SRP/UN OPS 
Employee 
11. Nuur Salaad 
Muse 





12. Ibrahim Elmi 
Warsmae 





Nugaal Internal Economy Businessman 
14. Ali Mohamed 
Abdirahman 
Nugaal Internal Social Services Regional 
Education Officer 
15.  Yusuf Ma’allin 
Ibrahim 




16. Mohamed Ali 
Saed  
Nugaal Internal Governance Freelance 
Consultant 
17. Ali Mohamed 
Abdi 






18.  Ardo Saed 
Mohamoud 
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Nugaal Internal Social Integration 
of Militia 
Kaalo NGO 
20. Bashir Ali Biihi North Mudug Internal Social Services Medical Doctor 
21.  Asha Gealle North Mudug Internal Gender Member of 
Parliament/NGO 
22. Ahmed Jama 
Biriye 
North Mudug Internal Social Integration Representative of  
SRCS, Gaalkayo 
23.  Abdirahman Ali 
Warsame 
North Mudug Internal Social Services Regional 
Education Officer, 
North Mudug 
24.  Ahmed Aden 
Dheere 
North Mudug Internal Governance Traditional Leader 
25.  Ilyas 
Mohamound 
Mohamed 









North Mudug Internal  Social Integration Religious Leader 
28.  Saed Aden 
Waayeel 





Dr. Ahmed Yusuf Farah 
January,2000 
WSP Nairobi 
 
 
 
 
